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D Description Start Finish FY06 | FY08| FY10| FY12 [FY14 | FY16| FY18|FY20 | FY22 [ FY24 | FY26 | FY28 | FY30| FY32

05.03.03.03 PORTS Pollution Preventic
8L100000 START P2 PROGRAM 010CTO2
8L900000 COMPLETE P2 PROJECT 29SEPO6 4
05.03.03.03.01 P2 Pollution Preventic
8L301062 P2 PROG Pl 4.18 Ohio Prevention First Annual Rpt 010CT02 |30SEP03 |
8L301067 PPOA - Excess material management process 10MARO3 |30SEP03 |
8L301072 Implement P2 Advisory Council 10MARO3 |30SEPO3
8L301187 Implement P2 Awareness Training Module 10MARO3 | 30SEP03 |
8L301192 Implement P2 Environmental Fair Expo FY04 10MARO3 | 30SEP03 |
8L301307 Incorp SCN 309 Requirements into Annual Plan 10MARO3 | 04SEP03 |
8L301312 Update Wastren Quality Plan for SCN 309 Scope 10MARO3 |05JUNOS3
8L302061 P2 PROGRAM Pl 4.17 ANNUAL P2 PLAN 010CT02 |30SEPO3 ‘
8L.302062 P2 PROGRAM PI 4.19 ANNUAL WASTE GEN/MIN 010CT02 |30SEPO3 ‘
81303061 P2 PROGRAM PI 5.17 ANNUAL P2 PLAN 010CT03 |29SEPOe
8L303062 P2 PROGRAM PI 5.19 ANNUAL WASTE GEN/MIN 010CTO03 |29SEPO6 ———
81303066 P2 Prog Pl 5.18 Ohio Prevention First Annual Rpt | 010CT03 | 29SEPQ6 |
8L303070 P2 Opportunity Assessments Proposals (PPOA) 010CT03 |29SEPO6 e
8L303180 Generator Support - ROl Type Proposals 010CTO03 |29SEPO6 e
8L303240 Develop Communication Products - Brochures, etc. 010CT03 |29SEPO6 e
81303310 Develop P2 Training Packages 010CT03 |29SEPO N
8L303360 Incorp P2 Principles In Best Mgt Pract - Report 010CT03 |29SEPO6 e
8L303370 Database Recommendations Summary Reports 010CT03 |29SEPO6 e
81303420 Support of P2 Site Goals - Report 010CT03 |29SEPQs |
8L303430 Implement Ports Environmental Fair Expo 010CTO3 |29SEPO6 e
81303440 implement P2 Activity Form 010CTO3 |31MARQG |
8L303450 Support Incorp P2 Principles into Project Review 010CT03 |29SEPO6 e
8L303500 Support Technology Deployment - Reports 010CT03 |29SEPO6 e
8L303550 Incorp SCN Requirements into Annual Plan 010CT03 |31MARO06
8L303560 Update Wastren Quality Plan for SCN Scope 010CT03 |30DECO05
05.03.03.03.02 P2 Re g
8L401230 P2 RECYCLING P14.1 PROJ MGMT 010CT02 |30SEPO3 ‘
8L401231 P2 RECYCLING P14.20 MONTHLY P2 REPORT 010CT02 |30SEPO3 ‘
81501230 P2 RECYCLING PI 5.1 PROJ MGMT 010CT03 |29SEPOe
81501231 P2 RECYCLING Pl 5.20 MONTHLY P2 REPORT 010CT03 |29SEPOe
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